

A. Planning Proposal Timeline

The project timeline is intended to be used only as a guide and may be subject to changes such as changes to issues that may arise during the public consultation process and/or community submissions.

No.	Step	Process Content	Timeframe
1	Council request for Gateway Determination	Prepare and submit Planning Proposal to DPIE	June 2021
2	Gateway Determination	Assessment by DPIE and advice to Council	Early August / Early September 2021
3	Completion of required technical information and report (if require back to Council)	Update report on Gateway requirements (if required)	October 2021
4	Public consultation of Planning Proposal	In accordance with Council resolution and conditions of the Gateway Determination	October / December 2021
5	Government Agency consultation	Notification letters to Government Agencies as required by the Gateway Determination	October 2021
6	Public Hearing (if required) following public consultation of Planning Proposal	Gateway Determination issued by DPIE will specify if public hearing is required	November 2021 (if required)
7	Consideration of submissions	Assessment and consideration of submissions	January 2022
8	Report to Council on submission to public exhibition and public hearing (if held)	Includes assessment and preparation report to Council	March 2022
9	Referral to Parliamentary Counsel and notify DPIE	Draft Amendment forwarded to DPIE and assessed by Parliamentary Counsel, legal instrument finalised	May 2022
12	Plan is made	Notified on Legislation web site	June 2022